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05/20/18 Statement of Ongoing Contracts as of 05/30/18

03District

03-BUT-70-17.0/19.8

03-BUT-70-35.7/48

03-BUT-70-41.5/41.5

03-BUT-70-46.0/47

03-BUT-162-7.7/12.6

03-BUT-191-6.8/8.6

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN BUTTE COUNTY NEAR OROVILLE FROM .4

MILE NORTH OF GARDEN DRIVE OC TO

CAMPBELL CREEK OVERFLOW BRIDGE

IN BUTTE COUNTY ON ROUTE 70 FROM POST

MILE 35.7  TO POST MILE 48.0  DIR'S

EMERGENCY FA

IN BUTTE COUNTY ON ROUTE 70

APPROXIMATELY 0.6 MILE EAST OF NORTH

FORK FEATHER RIVER DIR'S EMERGENCY

F.A.

IN BUTTE COUNTY ON ROUTE 70

APPROXIMATELY 0.8 MILES WEST OF SHADY

REST STOP TO APPROXIMATELY 0.2 MILES

EAST OF SHADY REST STOPDIR'

IN BUTTE COUNTY NEAR OROVILLE FROM 2

MILE WEST OF RT 99 TO .1 MILE  EAST

OF PAR 4 WAY INTERSECTION

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

Description 

COLD PLANE AC PAVEMENT AND RHMA-O

REMOVE MULTIPLE SLIDES, CLEAN

PAVEMENT

CONSTRUCT SOLDIER PILE WALL

RECONSTRUCT RSP EMBANKMENT

COLD PLANE AC PAVEMENT AND PLACE

REALIGN CURVES, WIDEN SHOULDERS

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

Contractor

CHICO  CA 95928

CHICO, CA  95928

CHICO, CA 95928

CHICO, CA  95928

CHICO  CA 95928

CHICO  CA 95928

(530)891-6555

 

 

 

(530)891-6555

(530)891-6555

COBORN, AUBREY

JOHNSON, RYAN

GRANADOS, ANTHONY

JOHNSON, RYAN

SOLANO, MATT

Resident
Engineer

(530)713-7863

(530)895-5245

(530)604-5118

(530)895-5245

 

(530)218-4810

 $1,385,469

 $985,000

 $3,485,000

 $1,495,000

 $2,039,704

 $18,072,000

Bid + CCOs

 $745,957

 $935,963

 $2,420,394

 $1,210,186

 $0

 $16,715,000

Comp To  date

 $745,957

 $0

 $0

 $0

 $0

 $18,086

This Month

11/01/17

01/11/17

01/10/17

02/11/17

02/22/18

02/14/17

Awarded

11/28/17

04/26/17

02/08/17

06/13/17

03/09/18

02/27/17

Approved

07/10/18

08/21/17

03/28/18

08/21/17

01/04/19

Est Comp

 13%

 100%

 0%

 100%

 0%

 74%

%Time

 54%

 95%

 69%

 81%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

03-0G5304

03-3H0004

03-2H7504

03-3H1704

03-0G7304

03-3F7604

Contract 

  

  

  

  

ACST-P162-(038)E

ACHS-STP1-(100) 

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY RD

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY

2060 3RD STREET

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/18 Statement of Ongoing Contracts as of 05/30/18

03District

03-COL-20-5.1/12.5

03-COL-20-32.9/39.3

03-COL-45-28.8/33.1

03-COL-45-/0

03-ED-49-11.3/11.7

03-ED-49-16.9/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN COLUSA COUNTY ON ROUTE 20 FROM 1.6

MILES EAST OF 16/20 SEPARATION TO 0.7

MILEWEST OF LEESVILLE ROAD.  DIR'S

EMERGENCY FA

IN COLUSA COUNTY IN AND NEAR  COLUSA

FROM CYNTHIA DRIVE TO  NIAGARA AVENUE

AND FROM 0.3 MILES WEST OF

STEIDLMAYER ROAD TO SACRAMEN

IN COLUSA COUNTY ABOUT 9 MILES NORTH

OF COLUSA FROM 0.5 MILE NORTH OF

PACKER ROAD TO SPENCER ROAD

REPLACE THREE FAILED CULVERTS THAT

CAUSED SHOULDERS TO ERODE AWAY

CAUSING VERTICAL DROP OFFS AT EDGE OF

PAVEMENTS.REGRADE DITCHES 

IN EL DORADO COUNTY ON ROUTE 49 FROM

0.1 MILES SOUTH OF MISSOURI FLAT ROAD

TO DIAMOND MEADOW COURT  DIR'S

EMERGENCY L.B.

IN EL DORADO COUNTY  ON ROUTE 49

APPROXIMATELY  0.5 MILES NORTH OF

DIANA ST.  DIR'S EMERGENCY F.A.

Description 

REPAIR AND REPLACE CULVERTS, CLEAR

DITCHES

RHMA OVERLAY

COLD IN PLACE RECYCLE

REMOVE AND REPLACE THREE CULVERTS

REPLACE DAMAGED CULVERTS

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

Type Of Work

A.TEICHERT & SON, INC.

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

TEICHERT CONSTRUCTION

A.TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

SACRAMENTO, CA  95851

CHICO  CA 95928

CHICO  CA 95928

ROSEVILLE, CA 95661

SACRAMENTO, CA  95853

PLACERVILLE, CA 95667

 

(530)891-6555

(530)891-6555

 

 

 

GRIFFITH, GARRETT

STEINER, BRIAN

STEINER, BRIAN

COBORN, AL

KOKER, JUANAH

LEE, SUSHMA

Resident
Engineer

(530)682-3842

(530)218-3679

(530)218-3679

(530)713-7863

(916)416-7612

(916)718-8055

 $2,305,000

 $1,698,583

 $2,070,750

 $395,000

 $595,000

 $435,000

Bid + CCOs

 $2,178,150

 $0

 $72,154

 $0

 $486,420

 $0

Comp To  date

 $0

 $0

 $72,154

 $0

 $0

 $0

This Month

02/18/17

04/04/18

12/22/17

02/13/18

08/30/17

10/30/17

Awarded

06/28/17

04/25/18

02/02/18

05/14/18

11/06/17

12/11/17

Approved

04/30/18

12/01/18

07/05/18

05/30/18

Est Comp

 0%

 0%

 18%

 0%

 0%

 0%

%Time

 94%

 0%

 3%

 0%

 82%

 0%

% Work 

 

 

 

 

 

 

Message

03-3H1604

03-0G7404

03-0G4204

03-4H2104

03-3H7604

03-3H9904

Contract 

  

ACNH-P020-(178)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 15002

1764 SKYWAY

1764 SKYWAY

400 SUNRISE AVE, SUITE 300

P.O. BOX 13557

2585 COLD SPRING ROAD

379 COLUSA AVE

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2060 THIRD STREET STE

B

11323 SANDERS DRIVE

11323 SANDERS DRIVE

YUBA CITY, CA 95991

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

03District

03-ED-49-24.0/0

03-ED-49-37.3/37.8

03-ED-50-15.4/18.8

03-ED-50-18.5/0

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

Fed Aid

HA21

20.20

201130

20.20

201130

20.20

201130

Pgm Code

EL DORADO COUNTY NEAR COLOMA FROM 0.1

MILE EAST OF MARSHALL ROAD TO 0.3

MILE EAST OF LOTUS ROAD, AT  SOUTH

FORK AMERICAN RIVER BR 

IN EL DORADO COUNTY ON ROUTE 49  FROM

0.4 MILES TO 0.9 MILES SOUTH OF N

FORK AMERICAN RIVER BRIDGE  DIR'S

EMERGENCY F.A.

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM WEBER CREEK  BRIDGE

TO CARSON ROAD OVERCROSSING

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.2 MILES EAST OF

PARKWAY DRIVE TO 0.1 MILES EAST OF

FOREST ROAD DIR'S EMERGENCY FA

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

Description 

REPLACE BRIDGE 25-0021

REPAIR SLIPOUT

COLD PLANE AC PAVEMENT AND

BRIDGE DECK REHABILITATION

REPAIR SLIDES AND SLIPOUTS

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

Type Of Work

M.C.M. CONSTRUCTION, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MERCER FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP  GENERAL

ENGINEERING

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

NORTH HIGHLANDS  CA 95660

PLACERVILLE, CA 95667

EUREKA  CA 95501

BENICIA  CA 945101195

PLACERVILLE, CA  95667

PLACERVILLE, CA 95667

(916)334-1221

 

(707)443-6371

(925)372-8000

 

(530)676-0825

HAMM, JEFFREY

LEE, SUSHMA

WOODRUFF, JARRETT

HARLINE, JOE

LEE, SUSHMA

KOKER, JUANAH

Resident
Engineer

(916)508-3716

(916)416-7548

(916)416-7548

(530)682-6224

(916)416-7548

(530)218-4803

 $17,235,384

 $2,985,000

 $2,296,700

 $3,689,509

 $2,325,000

 $3,285,000

Bid + CCOs

 $14,593,624

 $483,910

 $697,730

 $0

 $375,485

 $1,294,042

Comp To  date

 $540,738

 $0

 $0

 $0

 $0

 $22,264

This Month

12/12/16

12/12/16

04/27/17

04/05/18

03/02/17

06/30/16

Awarded

01/10/17

03/07/17

05/18/17

04/25/18

06/01/17

10/14/16

Approved

08/10/18

02/16/18

11/15/17

04/30/18

05/30/18

Est Comp

 78%

 0%

 66%

 0%

 0%

 0%

%Time

 84%

 16%

 30%

 0%

 16%

 39%

% Work 

 

 

 

 

 

 

Message

03-0F3104

03-2H5304

03-0G5404

03-0G8704

03-3H1804

03-1H6904

Contract 

ACST-P049-(69 )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

2585 COLD SPRING ROAD

77 WEST SECOND STREET

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

1016W, STE.50,

N.MARKET STREET

11323 SANDERS DRIVE

11323 SANDERS DRIVE

33 DEPOT ST

11323 SANDERS DRIVE

3065 BLAIRS LANE

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95741

COLFAX, CA 95713

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

03District

03-ED-50-28.8/39.6

03-ED-50-33.9/36.2

03-ED-50-36.6/38.5

03-ED-50-37.6/37.6

03-ED-50-37.6/37.6

03-ED-50-43.6/50

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY AT POLLOCK PINES

FROM SAWMILL ROAD  UNDERCROSSING TO

SOUTH FORK AMERICAN RIVER BRIDGE

IN EL DORADO COUNTY ON ROUTE 50

APPROX. 0.5 MILES WEST OF FOREST ROAD

AND APPROX. 1.0 MILE WEST OF BRIDAL

VEIL FALLS DIR'S EMERGEN

IN EL DORADO COUNTY ON ROUTE 50 FROM

APPROX,0.6 MILES WEST OF BRIDAL VEIL

FALLSTO APPROX.1.3 MILES WEST OF

BRIDAL VEIL FADIR'S EME

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.4 MILES EAST  OF

BRIDAL VEIL FALLS  DIR'S EMERGENCY LB

IN EL DORADO COUNTY ON ROUTE  50

APPROXIMATELY 0.4 MILES EAST OF

BRIDGE VEIL FALLS ROAD DIR'S

EMERGENCY F.A.

IN EL DORADO COUNTY ON ROUTE 50  FROM

0.2 MILES WEST OF ALDER CREEK RD. TO

0.5 MILES WEST OF 33 MILE STONE ROAD

DIR'S EMERGENCY F.

Description 

RHMA OVERLAY

GRIND & PAVE HMA-A & GEOTECHNICAL

DRILLING

REMOVE SLIDE MATERIAL, REPAIR

SINKHOLE,

CONSTRUCT SOLDIER PILE WALL

STABILIZE SLIPOUT

REMOVE SLIDES AND REPAIR SLIPOUTS

Type Of Work

LAMON CONSTRUCTION

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DOUG VEERKAMP ENGINEERING,INC.

MYERS AND SONS CONSTRUCTION,LP

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

YUBA CITY  CA 95991

PLACERVILLE, CA 95667

PLACERVILLE, CA  95667

SACRAMENTO, CA  95834

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

(530)671-1370

 

 

 

 

 

LEE, SUSHMA

WOODRUFF, JARRETT

LEE, SUSHMA

LEE, SUSHMA

LEE, SUSHMA

Resident
Engineer

 

(916)416-7548

(916)416-7548

(916)416-7548

(916)416-7548

(916)416-7548

 $5,575,426

 $575,000

 $765,000

 $7,875,000

 $1,515,000

 $3,885,000

Bid + CCOs

 $0

 $494,322

 $732,073

 $7,490,955

 $1,201,176

 $1,785,837

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/19/18

02/14/17

02/10/17

03/16/17

02/16/17

02/11/17

Awarded

04/03/18

07/27/17

05/26/17

06/23/17

05/25/17

05/25/17

Approved

01/12/18

12/30/17

01/12/18

01/12/18

01/12/18

Est Comp

 0%

 100%

 0%

 0%

 100%

 100%

%Time

 0%

 86%

 96%

 95%

 79%

 46%

% Work 

 

 

 

 

 

 

Message

03-0G7504

03-3H2304

03-3H0204

03-3H1004

03-3H1104

03-3H1204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

871 VON GELDERN WAY

2585 COLD SPRING ROAD

2585 COLD SPRINGS ROAD

4600 NORTHGATE BLVD., STE.100

2585 COLD SPRING ROAD

2585 COLD SPRING ROAD

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

03District

03-ED-50-48.8/49

03-ED-50-75.4/77.3

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

Fed Aid

20.20

201130

HA42

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY  ON HWY 50 IN THE

 TOWN OF HYBURZ  DIR'S EMERGENCY F.A.

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

REPLACE WASHED OUT CULVERTS AND HMA

LINED DITCHES, REPAIR THE UNDERMINED

ROADWAY EROSION CONTROL ON SLOPES,

SAWCUTTING PAVEMENT, S

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

Description 

ABANDON CULVERT AND PLACE NEW

CULVERT

WATER QUALITY IMPROVEMENTS

REPLACE CULVERTS, LINE DITCH,

EROSION

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP, GENERAL

ENGINEERING

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

Contractor

PLACERVILLE, CA 95667

SYLMAR  CA 91342

CAMERON PARK, CA 95682

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

PLACERVILLE, CA 95667

 

(818)362-9200

 

 

 

 

LEE, SUSHMA

MONTPLAISIR, JARET

ALTERTON, NATHAN

MONTPLAISIR, JARET

ALTERTON, NATHAN

NANUGONDA, VEERA

Resident
Engineer

(916)416-7548

(530)682-5837

(530)957-1110

(530)682-5837

(530)957-1110

(530)621-0986

 $735,000

 $27,025,212

 $985,000

 $1,355,000

 $4,405,000

 $370,000

Bid + CCOs

 $710,941

 $12,400,458

 $0

 $456,626

 $950,334

 $181,787

Comp To  date

 $0

 $170,274

 $0

 $0

 $0

 $0

This Month

03/16/17

01/23/17

04/07/18

10/25/16

06/14/17

05/13/11

Awarded

07/11/17

02/14/17

04/13/18

02/02/17

07/20/17

11/03/11

Approved

01/12/18

03/01/19

08/30/18

01/03/17

06/15/18

06/23/11

Est Comp

 67%

 36%

 0%

 100%

 0%

 67%

%Time

 97%

 46%

 0%

 34%

 22%

 100%

% Work 

 

 

 

 

 

 

Message

03-3H2404

03-3C3804

03-4H3404

03-2H4404

03-3H3604

03-2F7204

Contract 

  

ACNH-P050-(39 )

  

  

  

STP-    -(   )

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRING ROAD

13170 TELFAIR AVE

3701 TRADE WAY

P.O. BOX 7176

P.O. BOX 990010

2585 COLD SPRINGS ROAD

11323 SANDERS DRIVE

2489 LAKE TAHOE BLVD.

STE 6

2489 LAKE TAHOE BLVD

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

RANCHO CORDOVA, CA 95742

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/18 Statement of Ongoing Contracts as of 05/30/18

03District

03-ED-193-23.3/23.3

03-ED-193-26.4/26.4

03-ED-193-/0

03-GLE-5-/0

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

Fed Aid

20.20

201130

20.20

201130

HA22

Pgm Code

IN EL DORADO COUNTY ON ROUTE 193 NEAR

PLACERVILLE, 2.0 MILES NORTH OF THE

SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY FA

IN EL DORADO COUNTY ON ROUTE 193

APPROXIMATELY 0.5 MILES WEST  OF RTE

49 JUNCTION DIR'S EMERGENCY LB

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS BETWEEN COOL AND GEORGETOWN

IN GLENN AND BUTTE COUNTIES ON

IN GLENN COUNTY ABOUT 10 MILES WEST

OF ELK CREEK FROM COUNTY ROAD 307 TO

2.8 MILES WEST OF COUNTY ROAD 302

IN BUTTE AND GLENN COUNTIES AT

VARIOUS LOCATIONS

Description 

RSP ARMOR SLOPE

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT TURNOUTS

UPGRADE OVERHEAD SIGN STRUCTURES

COLD PLANE AC PAVEMENT & RHMA-G

REMOVE AC; PLACE POLYESTER CONCRETE

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MYERS AND SONS CONSTRUCTION,LP

LAMON CONSTRUCTION

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

LAMON CONSTRUCTION

T.P.A CONSTRUCTION,INC.

Contractor

PLACERVILLE, CA

SACRAMENTO, CA  95834

YUBA CITY  CA 95991

NIPOMO CA 93444

YUBA CITY  CA 95991

ROCKLIN  CA 95765

 

 

(530)671-1370

(805)929-5000

(530)671-1370

(916)919-1624

LEE, SUSHMA

ELGHASSEIN, DEAN

GRANDY, DWAYNE

Resident
Engineer

(916)416-7548

(916)768-3597

 

 

(530)713-7814

 

 $955,000

 $2,945,000

 $513,511

 $405,159

 $4,365,580

 $269,330

Bid + CCOs

 $64,340

 $1,836,243

 $0

 $0

 $10,107

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $10,107

 $0

This Month

01/23/17

03/13/17

05/01/18

05/15/17

03/12/18

03/13/18

Awarded

05/19/17

06/13/17

05/18/18

05/30/17

04/03/18

04/03/18

Approved

01/12/18

09/06/17

07/20/18

Est Comp

 100%

 100%

 0%

 0%

 0%

 0%

%Time

 7%

 62%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-2H8904

03-3H1304

03-2F2404

03-2F0704

03-0G7604

03-0G8604

Contract 

  

  

  

  

ACST-P162-(039)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

4600 NORTHGATE BLVD., #100

871 VON GELDERN WAY

522 LINDON LANE

871 VON GELDERN WAY

2406 CLUBHOUSE DRIVE

11323 SANDERS DRIVE

3855 N. FREEWAY

BLVD., #120

2707 NOTRE DAME BLVD.

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-GLE-162-82.0/81.6

03-NEV-49-22.5/22.5

03-NEV-49-22.7/22.7

03-NEV-80-12.5/21.2

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY ON ROUTE 49

APPROXIMATELY 0.6 MILES SOUTH OF

SOUTH YUBA RIVER BRIDGE  DIR'S

EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 49

APPROXIMATELY0.84 MILES NORTH OF THE

SOUTH YUBA RIVER BRIDGE (BR. NO. 17-

0007) DIR'S EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80 IN AND

NEAR TRUCKEE, WESTBOUND LANES FROM

DONNER PARK OC TO TRUCKEE RIVER

BRIDGE (17-0012) DIR'S EMER

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

Description 

PAINT TWO BRIDGES

INSTALL SOLDIER PILE WALL

CONSTRUCT SOLDIER PILE WALL

REMOVE AC, GRIND AC, GRIND-IN PCC

RUMBLE S

CONSTRUCTION 8" WATER SUPPLY LINE

REPLACE SANDHOUSE

Type Of Work

F.D. THOMAS, INC

STEWART ENGINEERING, INC.

STEWART ENGINEERING, INC.

ACME CONCRETE PAVING, INC.

DBAACPI

CCFG CONSTRUCTION

PNP CONSTRUCTION, INC.

Contractor

CENTRAL POINT  OR 97502

REDDING, CA 96099

REDDING, CA 96099

SPOKANE, WA 99202

SONORA  CA 95370

AUBURN  CA 95603

(541)664-3010

 

 

 

(209)743-4911

(530)885-9360

GRANDY, DWAYNE

JOHNSON, JEFF D.

JOHNSON, JEFF D.

CROSBY, TIM

CROSBY, TIM

Resident
Engineer

(530)713-7814

(530)632-6714

(530)632-6714

(530)320-6460

 

(530)320-6460

 $796,900

 $2,085,000

 $2,905,000

 $5,355,000

 $410,515

 $3,319,374

Bid + CCOs

 $0

 $1,468,273

 $1,944,147

 $4,593,122

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/22/18

01/20/17

02/08/17

03/01/17

09/28/17

02/12/18

Awarded

04/16/18

04/17/17

03/29/17

04/17/17

10/27/17

03/20/18

Approved

07/26/17

06/20/17

10/12/17

Est Comp

 0%

 100%

 100%

 0%

 0%

 0%

%Time

 0%

 70%

 67%

 86%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-0G6204

03-2H8804

03-2H9604

03-3H0504

03-1H2604

03-3F9204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

217 BATEMAN DRIVE

P.O. BOX 990010

P.O. BOX 990010

4124 E. BROADWAY

393 MORNING STAR DR

281 NEVADA STREET

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD.

STE B

138 NEW MOHAWK ROAD,

STE B

1635 UNDERWOOD

MOUNTAIN ROAD

10960 WEST RIVER ST.,

STE 101A

CHICO, CA 95928

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

BURNT RANCH, CA 95527

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-NEV-80-23.5/28

03-NEV-80-24.7/24.9

03-PLA-20-42.8/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-31.8/0

Fed Aid

20.80

120000

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80

APPROXIMATELY 2.5 MILES  WEST OF

FLORISTON  DIR'S EMERGENCY F.A.

IN PLACER COUNTY ON  ROUTE 20 ONE

MILE  EAST OF BOWMAN LAKE ROAD DIR'S

EMERGENCY F.A.

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY  ON ROUTE 80 AT

ILLINOISTOWN OC (19 85)  DIR'S

EMERGENCY F.A.

Description 

GROOVE EXISTING CONCRETE PAVEMENT

REMOVE SLIDE MATERIAL, INSTALL

UNDERDRAIN

REPAIR ROADWAY & REPLACE CULVERTS

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

REPLACE CULVERT & CONCRETE INVERT

REPAIR

Type Of Work

ACME CONCRETE PAVING INC. DBA

ACPI

Q & D CONSTRUCTION, INC.

HANSEN BROS. ENTERPRISES

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

LORANG BROTHERS CONSTRUCTION,

INC,

Contractor

SPOKANE, WA 99202

SPARKS, CA 89431

GRASS VALLEY, CA 95945

BENICIA  CA 94510

REDDING, CA 96003

COLFAX, CA 95713

 

 

 

(707)742-6000

 

 

WARD, DONALD

ISKIN, ROY

JOHNSON, JEFF

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

ZINK, PHIL

Resident
Engineer

(916)801-3478

(530)682-7172

(530)632-6714

(530)632-6714

(916)624-2851

(530)346-7996

 $1,385,000

 $1,915,000

 $485,000

 $34,093,910

 $525,000

 $685,000

Bid + CCOs

 $724,582

 $955,537

 $336,525

 $329,179

 $57,932

 $513,243

Comp To  date

 $0

 $0

 $0

 $299,850

 $0

 $0

This Month

10/28/16

02/10/17

01/31/18

02/14/18

10/16/17

12/27/17

Awarded

02/23/17

05/04/17

03/02/18

03/05/18

01/12/18

02/09/18

Approved

12/22/16

06/27/17

03/19/19

11/18/17

02/21/18

Est Comp

 100%

 100%

 0%

 0%

 0%

 0%

%Time

 52%

 50%

 69%

 1%

 11%

 75%

% Work 

OVER RUN

 

 

 

 

 

Message

03-2H4704

03-2H9804

03-4H2304

03-0H26U4

03-3H9404

03-4H1404

Contract 

  

  

  

ACNH-P065-(108)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4124 E. BROADWAY AVENUE

1050 S 21ST STREET

P.O. BOX 1599

2100 GOODYEAR RD

2806 TARMAC ROAD

1175 S. AUBURN STREET

10960 WEST RIVER

STREET, SUITE 101A

10960 WEST RIVER ST.

138 NEW MOHAWK RD,

SUITE B

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

TRUCKEE, CA95610

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/51

03-PLA-80-54.7/54.7

03-PLA-80-/0

Fed Aid

20.10

201130

HB4N

HB33

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON  ROUTE 80 AAT

WHITMORE MAINTENANCE STATION  DIR'S

EMERGENCY LB

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN YOLO, SACRAMENTO AND PLACER

COUNTIES ON ROUTE 80 FROM SOLANO

COUNTY LINE TO 0.2 MILE EAST OF RTE

80/174 SEPARATION & IN YOLO CN

Description 

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPAIR EMBANKMENT & INSTALL

GEOSTABILIZATI

REPLACE CROSS CULVERT

6" AND 8" THERMOPLASTIC

Type Of Work

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

HANSEN BROTHERS ENTERPRISES

LORANG BROTHERS CONSTRUCTION,

INC.

STERNDAHL ENTERPRISES INC.

Contractor

WATSONVILLE, CA 95077-5085

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

GRASS VALLEY, CA  95945

COLFAX, CA 95713

SUN VALLEY  CA 91352

 

(916)757-6400

(916)757-6400

 

(530)346-8150

(818)834-8199

SCHEIBER, TROY

CLARK, MARTIN

ZINK, PHIL

MARTIN CLARK

ZINK, PHIL

SCOTT, JEFF

Resident
Engineer

(530)346-7513

(916)799-4858

(530)682-7747

(530)218-4832

(530)628-7747

(916)847-4916

 $355,000

 $33,713,433

 $3,494,688

 $2,285,000

 $295,000

 $3,767,515

Bid + CCOs

 $138,197

 $28,055,186

 $35,286

 $1,701,037

 $152,995

 $0

Comp To  date

 $0

 $831,247

 $35,286

 $0

 $0

 $0

This Month

12/20/10

03/10/16

11/16/17

08/09/17

02/11/16

03/14/18

Awarded

06/16/11

04/05/16

11/30/17

11/06/17

04/20/16

04/11/18

Approved

01/25/11

10/19/18

11/05/18

05/01/18

03/01/16

Est Comp

 100%

 61%

 6%

 100%

 88%

 0%

%Time

 39%

 83%

 1%

 74%

 52%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

03-2F2504

03-1F4004

03-3F4804

03-3H6804

03-1H4904

03-1G1304

Contract 

  

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

  

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 50085

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

P.O. BOX 1599

1175 S. AUBURN STREET

11861 BRANFORD ST.

33 DEPOT STREET

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

P.0. BOX 1807

33 DEPOT ST. P.O.

1807

3855 N. FREEWAY BLVD.

#120

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-/0

03-PLA-174-2.3/2.5

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

03-SAC-5-23.8/0

03-SAC-5-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

2020

201130

Pgm Code

REPAIRS TO PAVEMENT, EMBANKMENTS,

DOWNDRAINS, ELECTRICAL CONDUIT, AC

DIKE, AND INSTALLATION OF CULVERT

LINER. TRAFFICCONTROL AND C

IN PLACER COUNTY ON EASTBOUND ROUTE

174 APPROXIMATELY 0.3 MILE EAST OF

BEAR RIVER BRIDGE  DIR'S EMERGENCY

F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY  ON ROUTE 5 AT

RIVERFRONT SEAL SLAB, #24 0274M

DIR'S EMERGENCY L.B.

IN SACRAMENTO COUNTY  AT THE WESTEND

VIADUCT #24 0069L  DIR'S EMERGENCY

F.A.

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YOLO COUNTIES AT VARIOUS

LOCATIONS

Description 

REPAIR ERODED EMBANKMENTS

RECONSTRUCT EMBANKMENT FILL, REPAIR

ROADWA

REPLACE CULVERT

PERFORM PAVEMENT ROUGHENING

REMOVE&REPAIR UNSOUND BRIDGE RAIL

CONCRETE

6" AND 8" THERMOPLASTIC

Type Of Work

HANSEN BROTHERS ENTERPRISES

A. TEICHERT & SON INC., DBA

TEICHERT CONSTRUCTION, INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

MYERS & SONS CONSTRUCTION, LP

MYERS & SONS CONSTRUCTION, LP

PAVE-TECH INC.

Contractor

GRASS VALLEY, CA 95945

SACRAMENTO, CA 95853

ROCKLIN, CA 95765

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

VISTA  CA 92081

 

 

 

 

 

(760)727-8700

ZINK, PHIL

CLARK, MARTIN

OULAD-DAOUD, BRAHIM

MORALES, LEO

MORALES, LEO

MORALES, LEO

Resident
Engineer

(530)682-7747

(530)218-4832

(916)624-2851

(916)799-3376

(916)799-3376

(916)799-3376

 $985,000

 $385,000

 $325,000

 $4,465,000

 $385,000

 $5,618,500

Bid + CCOs

 $22,131

 $138,514

 $229,573

 $4,123,145

 $109,826

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/01/17

01/11/17

02/09/17

09/22/17

10/16/17

03/19/18

Awarded

02/09/18

03/17/17

05/05/17

11/06/17

12/11/17

04/09/18

Approved

06/01/18

11/03/17

03/20/17

05/30/18

04/20/18

10/04/18

Est Comp

 0%

 100%

 100%

 0%

 0%

 0%

%Time

 2%

 36%

 100%

 92%

 29%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

03-4H0104

03-2H7604

03-2H9704

03-1G1104

03-3H8804

03-1G1204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1599

P.O. BOX 13557

4401 DULUTH AVE.

4600 NORTHGATE BLVD #100

4600 NORTHGATE BLVD SUITE 100

2231 LA MIRADA DRIVE

33 DEPOT STREET

P.O. BOX 1807

2520 WARREN DRIVE,

SUITE A

2777 DEL MONTE STREET

2777 DEL MONTE ST.

2777 DEL MONTE STREET

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

W. SACRAMENTO, CA 95691

W. SACRAMENTO, CA 95691

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/0

Fed Aid

20.20

201130

Pgm Code

IN SACRAMENTO, EL DORADO, NEVADA,

PLACER, YOLO AND SOLANO COUNTIES AT

VARIOUS LOCATIONS   IN

IN SACRAMENTO COUNTY  ON ROUTES 5 AND

50 AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN SACRAMENTO AND SUTTER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

Description 

UPGRADE EXISTING CHANGEABLE MESSAGE

REPAIR DAMAGED SOUND WALLS

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

6" AND 8" THERMOPLASTIC

PLACE HIGH FRICTION SURFACE

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

STERNDAHL ENTERPRISES INC.

MYERS AND SONS CONSTRUCTION,

LP

Contractor

IRVINE  CA 92606

BENICIA, CA 94510

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

SUN VALLEY  CA 91352

SACRAMENTO  CA 95834

(949)252-0441

 

(707)639-4414

(916)855-4400

(818)834-8199

(916)283-9950

STELLHORN, RANDY

MORALES, LEO

SCHNEIDER, JOLIE

WARD, DONALD

SCOTT, JEFF

HAMM, JEFFREY

Resident
Engineer

(530)330-2725

(916)799-3376

(510)377-4171

(916)801-3478

(916)847-4916

(916)508-3716

 $1,988,803

 $405,000

 $15,247,560

 $8,772,918

 $3,207,380

 $679,433

Bid + CCOs

 $1,198,539

 $270,333

 $2,171,505

 $74,889

 $0

 $261,684

Comp To  date

 $0

 $0

 $1,183,445

 $74,889

 $0

 $261,684

This Month

02/06/17

06/23/17

09/28/17

02/08/18

03/23/18

01/04/18

Awarded

02/27/17

07/17/17

10/27/17

02/22/18

04/17/18

02/02/18

Approved

05/30/18

04/06/18

07/03/20

07/17/18

06/25/18

Est Comp

 49%

 0%

 12%

 0%

 0%

 23%

%Time

 60%

 67%

 14%

 1%

 0%

 38%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-4F4404

03-3H3704

03-3F5704

03-0G7704

03-1G1404

03-1H8804

Contract 

ACNH-000C-(444)

  

ACNH-P012-(123)E

  

  

HSNH-000C-(467)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

3701 MALLARD DR.

2320 CORDELIA RD

4001 BRADSHAW ROAD

11861 BRANFORD ST.

4600 NORTHGATE BLVD SUITE 100

33 DEPOT ST.

2777 DEL MOINTE ST.

324 CAMPUS LANE,

SUITE T

11323 SANDERS DRIVE

3855 N. FREEWAY

BLVD., #120

1016 N.MARKET BLVD,

STE. 50/60

COLFAX, CA 95713

WEST SACRAMENTO, CA

95691

FAIRFIELD, CA 94534

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-51-4.0/0

03-SAC-80-.4/.4

03-SAC-80-/0

03-SAC-99-/0

03-SAC-160-4.5/9.4

03-SAC-160-6.9/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY ON WESTBOUND

ROUTE 800.02 MILE EAST OF THE

BEGINING OF SACRAMENTO COUNTY AT

BRIDGE OVERHEAD #22 DIR'S EMERGEN

IN SACRAMENTO, SUTTER, AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY NEAR RIO VISTA

ON ROUTE 160 FROM 0.3 MILES EAST W

SHERMAN ISLAND ROAD TO 1.5 MILES W OF

JUNCTION 12 DIR'S EME

IN SACRAMENTO COUNTY ON  ROUTE 160 AT

THE THREE  MILE SLOUGH BRIDGE (24-

0121)  DIR'S EMERGENCY F.A.

Description 

BORE AND JACK A 36' REINFORCED

CONCRETE

RECONSTRUCT EMBANKMENT FILL

REHABILITATE BRIDGE DECKS

INSTALL RAMP METERS

REMOVE AND REPLACE ROADWAY

STRUCTURAL SECT

REPAIR CABLE/STRUCTURE DAMAGE

Type Of Work

PRESTON PIPELINES, INC.

BAY CITIES PAVING AND

GRADING,INC.

T.P.A CONSTRUCTION,INC.

BAY CITIES PAVING & GRADING,

INC.

MYERS & SONS CONSTRUCTION, LP

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

Contractor

MILPITAS, CA 95035

CONCORD, CA 94524

ROCKLIN  CA 95765

CONCORD  CA 94520

SACRAMENTO, CA 95834

PLEASANTON, CA 94566

(916)386-1500

 

(916)919-1624

(925)687-6666

 

 

LEE, SUSHMA

OKPALA, MEAHACK

LEE, SUSHMA

MORALES, LEO

MORALES, LEO

Resident
Engineer

(916)718-8055

(916)718-8051

 

(916)718-8055

(916)799-3376

(916)799-3376

 $785,000

 $345,000

 $992,387

 $17,664,854

 $1,785,000

 $485,000

Bid + CCOs

 $309,478

 $55,338

 $0

 $233,970

 $1,738,449

 $346,799

Comp To  date

 $0

 $0

 $0

 $233,970

 $0

 $0

This Month

12/05/14

01/12/17

02/22/18

02/08/18

01/18/17

12/21/17

Awarded

02/20/15

04/03/17

03/29/18

03/05/18

03/25/17

02/09/18

Approved

01/22/15

05/18/17

11/09/18

09/26/17

04/30/18

Est Comp

 0%

 100%

 0%

 7%

 100%

 0%

%Time

 39%

 16%

 0%

 1%

 97%

 72%

% Work 

 

 

 

 

OVER RUN

 

Message

03-0H2504

03-2H7404

03-0G8804

03-0F3514

03-2H8604

03-4H1604

Contract 

  

  

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

133 BOTHELO AVE

P.O. BOX 6227

2406 CLUBHOUSE DRIVE

1450 CIVIC CT BLDG B #400

4600 NORTHGATE BLVD, #100

20 HAPPY VALLEY ROAD

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

2777 DEL MONTE ST.

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

03-SAC-160-7.9/8.2

03-SIE-49-2.4/2.6

03-SIE-49-2.5/2.5

03-SIE-49-3.1/3.1

03-SIE-49-9.1/0

03-SIE-49-45.1/45.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON ROUTE 160

APPROX 0.1 MILE SOUTH OF BRANNAN ISL

RD RT TO APPEOX 0.4 MILES SOUTH

BRANNAN ISL RD RT DIR'S EME

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.2 MILES SOUTH OF

LAGER BEER SIDEHILL VIADUCT (#13-

0023) DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.2 MILE SOUTH OF LAGER

BEER SIDEHILL VIADUCT (#13 0023)

DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.6 MILES SOUTH OF

NORTH YUBA RIVER BRIDGE DIR'S

EMERGENCY L.B.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 1.4 MILES SOUTH OF

CONVICT FLAT PICNIC  DIR'S EMERGENCY

F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

Description 

REPAIR ERODED EMBANKMENT

INSTALL 3 SOLDIER PILE WALLS

REMOVE SLIDE MATERIAL AND

RECONSTRUCT MBGR

REPAIR WASHOUT

REPAIR WASHOUT

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

Type Of Work

GEORGE REED, INC.

MYERS & SONS CONSTRUCTION LP

HANSEN BROS. ENTERPRISES

MYERS & SONS CONSTRUCTION LP

KNIFE RIVER CONSTRUCTION DBA

BALDWIN CONTRACTING CO., INC.

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO, CA 95352

SACRAMENTO, CA 95834

GRASS VALLEY, CA 95945

SACRAMENTO, CA 95834

CHICO, CA 95928

SPARKS, NV 89431

 

 

 

 

 

 

MORALES, LEO

JOHNSON, JEFF

JOHNSON, JEFF

JOHNSON, JEFF D.

JOHNSON, JEFF

CROSBY, TIM

Resident
Engineer

(916)799-3376

(530)632-6714

(530)632-6714

(530)632-6714

(530)632-6714

(530)320-6460

 $2,485,000

 $4,965,000

 $1,485,000

 $365,000

 $1,985,000

 $3,025,000

Bid + CCOs

 $803,870

 $1,558,088

 $1,437,802

 $338,377

 $279,172

 $501,585

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/27/17

02/16/17

01/11/17

12/29/16

08/16/17

02/10/17

Awarded

11/07/17

05/25/17

04/05/17

07/07/17

11/28/17

07/17/17

Approved

05/31/18

06/29/17

08/02/17

06/29/17

05/30/18

10/10/17

Est Comp

 0%

 0%

 100%

 0%

 0%

 100%

%Time

 32%

 31%

 97%

 93%

 14%

 17%

% Work 

 

 

OVER RUN

 

 

 

Message

03-3H8604

03-3H0304

03-2H7904

03-2H5604

03-3H7404

03-2H9904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 4760

4600 NORTHGATE BLVD SUITE 100

P.O. BOX 1599

4600 NORTHGATE BLVD, #100

1764 SKYWAY

1900 GLENDALE AVE

2777 DEL MONTE ST.

138 NEW MOHAWK RD.,

SUITE B

138 NEW MOHAWK RD

138 NEW MOHAWK ROAD

STE B

138 NEW MOHAWK RD,

STE B

10960 WEST RIVER ST.

WEST SACRAMENTO, CA

95691

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-SIE-49-45.1/45.2

03-SIE-49-/23.3

03-SUT-20-/0

03-SUT-99-27.7/32.6

03-VAR-5-16.9/22.8

03-VAR-20-17.0/17

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HB71

20.20

201130

20.20

201130

Pgm Code

IN SIERRA COUNTY ON ROUTE  49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION.  DIR' EMERGENCY L.B.

IN SIERRA COUNTY ON  ROUTE 49 BETWEEN

POST MILES 0.0 AND 23.3  DIR'S

EMERGENCY F.A.

SEVERE PAVEMENT DAMAGE FOLLOWING

RECENT STORMS. SUBGRADE IS SATURATED

WHICH CAUSEDFAILURE. SEVERE RUTTING

AND CRACKING IS CAUSING 

IN BUTTE AND SUTTER COUNTIES ON

ROUTE 99 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON ROUTE 5 AND

50 AT VARIOUS LOCATIONS AND YOLO

COUNTY ON ROUTE 50 AND 80 AT VARIOUS

LOCATIONS DIR'S EMERGENC

IN SUTTER AND  YUBA COUNTIES AT THE

FEATHER RIVER BRIDGE OVERHEAD DIR'S

EMERGENCY L.B.

Description 

CONSTRUCT VIADUCT AND RE-ESTABLISH

REPAIR MUDSLIDES

COLD PLANE DAMAGED PORTIONS OF

ROADWAY

ADD/UPGRADE TRAFFIC OPERATION (TOS)

REMOVE AND REPLACE PCC SLABS

PLACE RSP WITHIN THE RIGHT-OF-WAY

MID-SPAN

Type Of Work

GOLDEN STATE BRIDGE, INC.

HANSEN BROS. ENTERPRISES

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

NORDIC INDUSTRIES, INC.

Contractor

BENICIA, CA 94510

GRASS VELLEY, CA 95945

CHICO, CA 95928

CHICO  CA 95928

WATSONVILLE, CA 95076

OLIVEHURST, CA 95961

 

 

 

(530)891-6555

 

 

CROSBY, TIM

JOHNSON, JEFF

SOLANO, MATT

GRIFFITH, GARRETT

MORALEA, LEO

GRIFFITH, GARRETT

Resident
Engineer

(530)320-6460

(530)632-6714

(530)218-4810

(530)682-3842

(916)799-3376

(530)682-3842

 $6,485,000

 $1,985,000

 $685,000

 $2,833,107

 $3,985,000

 $2,095,000

Bid + CCOs

 $3,883,140

 $1,813,474

 $0

 $2,817,292

 $3,294,448

 $1,001,120

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/08/17

01/12/17

04/02/18

02/09/17

01/18/17

04/17/17

Awarded

07/07/17

03/29/17

05/16/18

02/27/17

05/01/17

06/14/17

Approved

06/30/18

08/02/17

04/30/18

02/28/18

09/30/17

Est Comp

 90%

 100%

 0%

 100%

 100%

 0%

%Time

 60%

 91%

 0%

 100%

 83%

 48%

% Work 

 

OVER RUN

 

COMPLETED

OVER RUN

 

Message

03-3H3504

03-2H8304

03-4H2704

03-1F9704

03-2H8504

03-3H2504

Contract 

  

  

  

ACNH-P099-(609)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

P.O. BOX 1599

1764 SKYWAY

1764 SKYWAY

580 WEST BEACH STREET

1437 FURNEAUX ROAD

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD

STE. B

2707 NOTRE DAME BLVD

379 COLUSA AVENUE

2777 DEL MONTE ST.

379 COLUSA AVENUE

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

CHICO, CA 95928

YUBA CITY, CA 95991

WEST SACRAMENTO, CA

95691

COLUSA, CA 95932

Accepted

05/01/18

Location
Storm Water
Plan
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03District

03-VAR-20-42.4/45.1

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLACER AND NEVADA COUNTY ON ROUTE

20 FROM 0.7 MILES EAST OF BOWMAN LAKE

ROAD TO 0.4 MILE WEST OF INT WB 80

OFF & EB 20 DIR'S EM

IN NEVADA AND SIERRA COUNTIES ON

ROUTE 80 FROM 0.5 MILES EAST OF FARAD

UC TO THE NEVADA/CALIFORNIA STATE

LINE DIR'S EMERGENCY F.A.

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IN PLACER COUNTY ON ROUTE 89 FROM THE

TRUCKEE RIVER BRIDGE TO THE

PLACER/NEVADA COUNTY LINE & IN NEVADA

FROM DEERFIELD DR.DIR'S EM

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN NEVADA COUNTY ON ROUTE 80 POST

MILE 24.9/31.78 AND IN SIERRA COUNTY

ON ROUTE 80 POST MILE 0.0/1.6 DIR'S

EMERGENCY F.A.

Description 

REPAIR WASHOUTS AND MUDSLIDE REPAIR

REMOVE MUDSLIDE DEBRIS

REMOVE AC, PLACE METHACRYLATE &

AC PLANING AND OVERLAY

REPLACE BRIDGE JOINTS

REMOVE MULTIPLE SLIDES, CLEAN

PAVEMENT

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

GRANITE CONSTRUCTION INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Q & D CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Q & D CONSTRUCTION, INC.

Contractor

COLFAX, CA 95713

SPARKS, NV 89431

TEMPE  AZ 85282

SPARKS, NV 89431

BENICIA  CA 94510

SPARKS, CA 89431

 

 

(602)437-1711

 

(707)746-8028

 

JOHNSON, JEFF D.

OULAD-DAOUD, BRAHIM

ISKIN, ROY

RANDHAWA, AMARJIT

ISKIN, ROY

Resident
Engineer

(530)632-6714

(916)624-2851

 

(530)628-7172

(916)825-7628

(530)628-7172

 $735,000

 $3,485,000

 $1,269,269

 $5,485,000

 $446,126

 $485,000

Bid + CCOs

 $323,028

 $347,487

 $0

 $4,673,181

 $311,396

 $344,799

Comp To  date

 $0

 $0

 $0

 $0

 $95,138

 $0

This Month

06/29/17

08/25/17

05/10/18

06/09/17

09/11/17

01/10/17

Awarded

07/27/17

10/27/17

05/29/18

07/21/17

10/06/17

06/13/17

Approved

11/30/17

08/20/18

12/01/17

06/18/18

06/23/17

Est Comp

 100%

 78%

 0%

 100%

 62%

 100%

%Time

 44%

 10%

 0%

 85%

 68%

 71%

% Work 

OVER RUN

 

 

 

 

 

Message

03-3H4304

03-3H8104

03-0G8004

03-3H2004

03-0G5104

03-3H0404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1175 S. AUBURN STREET

1900 GLENDALE AVENUE

1310 W. 23RD STREET

1050 S. 21ST STREET

2990 BAY VISTA COURT, SUITE D

1050 S. 21ST STREET

138 NEW MOHAWK RD.

SUITE B

2520 WARREN DRIVE,

SUITE A

10960 WEST RIVER

STREET #101A

1016 NORTH MARKET

BLVD, STE 50

10960 WEST RIVER

STREET #101A

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-5-10.5/26

03-YOL-16-1.5/1.7

03-YOL-16-20.7/20.8

Fed Aid

20.20

201130

20.20

201130

20.80

315000

20.20

201130

20.20

201130

Pgm Code

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 89 FROM

WEBER LAKE ROAD TO APPROX. 0.2 MILES

NORTH OF PERRY CREEK  DIR'S EMERGENCY

F.A.

IN SACRAMENTO AND YOLO COUNTIES  ON

ROUTE 50 AT THE SACRAMENTO RIVER

VIADUCT DIR'S EMERGENCY L.B.

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

Description 

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

REPAIR DAMAGED DRAINAGE SYSTEMS

REMOVE FAILING 3/8" MULTILAYER

POLYMER

RHMA OVERLAY

CONSTRUCT SOLDIER PILE WALL

REMOVE AND REINSTALL EXISTING

CULVERT

Type Of Work

GRANITE CONSTRUCTION COMPANY

AL POMBO, INC.

MYERS AND SONS CONSTRUCTION LP

LAMON CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

SPARKS, NV 89431

TRUCKEE, CA 96160

SACRAMENTO, CA 95834

YUBA CITY  CA 95991

BENICIA, CA 94510

SACRAMENTO, CA 95851

 

 

 

(530)671-1370

 

 

STELLHORN, RANDY

CROSBY, TIM

HAMM, JEFF

TRI, PRESTON

RANDHAWA, AMARJIT

TRI, PRESTON

Resident
Engineer

(530)330-2725

(530)320-6460

(916)508-3716

(916)743-5068

(916)825-7628

(916)416-5572

 $2,435,000

 $2,865,000

 $22,485,000

 $1,061,614

 $8,595,000

 $295,000

Bid + CCOs

 $1,318,394

 $1,564,779

 $20,582,420

 $674,603

 $2,933,157

 $131,590

Comp To  date

 $0

 $0

 $0

 $674,603

 $0

 $0

This Month

04/25/17

02/13/17

06/21/17

03/13/18

03/17/17

01/11/17

Awarded

08/04/17

06/09/17

08/01/17

04/09/18

06/06/17

05/05/17

Approved

04/01/18

05/25/17

08/30/17

07/02/18

07/15/18

02/14/17

Est Comp

 75%

 100%

 0%

 25%

 0%

 0%

%Time

 54%

 55%

 92%

 63%

 34%

 45%

% Work 

 

 

 

 

 

 

Message

03-3H2904

03-3H2204

03-0G9404

03-0G7204

03-3H1504

03-2H7704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1900 GLENDALE AVE.

P.O. BOX 1102

600 NORTHGATE BLVD., STE 100

871 VON GELDERN WAY

3701 MALLARD DRIVE

P.O. BOX 15002

P.O. BOX 1807

10960 WEST RIVER ST.

3951 PERFORMANCE DR.

1016W NORTH MARKET

BLVD.

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE DR.

SUITE E

COLFAX, CA 95713

TRUCKEE, CA 96161

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-128-/0

03-YOL-999-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

4-5' DEEP SINKHOLE IN THE EB

DIRECTION OF THE ROADWAY AND SHUTDOWN

TRAFFIC LANE AND SHOULDER AREA. VOIDS

AND LOOSE MATERIAL FOUND 

IN YOLO COUNTY IN WEST SACRAMENTO ON

ROUTE 50 FROM 0.4 MILE WEST OF ROUTE

80/50 SEPARATION TO  SACRAMENTO RIVER

VIADUCT AND ON ROU

Description 

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

REPAIR SLIPOUTS

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

SAWCUT PAVEMENT, EXCAVATE ROADWAY,

REGRADE

INDIVIDUAL SLAB REPLACEMENT (RSC)

Type Of Work

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION

Contractor

BENICIA, CA 94510

SACRAMENTO, CA 95851

RIVERSIDE  CA 92509

WINTERS, CA 95694

DAVIS, CA 95617-1890

LIVERMORE  CA 94550

 

(916)757-6400

(951)710-1000

 

 

(925)245-1300

LIANG, JIE

TRI, PRESTON

TRI, PRESTON

HAMM, JEFF

LIANG, JIE

Resident
Engineer

(916)416-5820

(916)416-5572

 

(916)416-5572

(916)508-3716

(916)416-5820

 $1,985,000

 $1,210,000

 $438,834

 $285,000

 $485,000

 $3,018,689

Bid + CCOs

 $421,875

 $947,307

 $0

 $113,494

 $0

 $1,980,496

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $14,899

This Month

06/20/17

09/29/16

03/13/18

01/10/17

03/30/18

03/29/17

Awarded

07/24/17

11/21/16

03/29/18

04/25/17

04/05/18

04/14/17

Approved

08/31/18

11/04/16

01/18/17

06/08/18

Est Comp

 0%

 100%

 0%

 100%

 0%

 71%

%Time

 21%

 78%

 0%

 40%

 0%

 63%

% Work 

 

 

 

OVER RUN

 

 

Message

03-3H3804

03-2H2604

03-0H2704

03-2H7804

03-4H3304

03-0G7104

Contract 

  

  

SNHG-X113-(035)E

  

  

ACNH-X113-(034)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

P.O. BOX 15002

5942 ACORN STREET

P.O. BOX 461

PO BOX 1890

651 ENTERPRISE COURT

1016 N. MARKET

BLVD.SUITE 50

3951 PERFORMANCE DR.

SUITE E

3951 PERFORMANCE DR.

SUITE E

1016 N MARKET BLVD.,

SUITE 50

3951 PERFORMANCE DR.,

STE. E

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95831

Accepted

Location
Storm Water
Plan
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03District

 $5,623,808 $179,590,291 $392,109,083

03-YUB-20-1.2/1.3

03-YUB-20-/3.3

03-YUB-49-6.1/6.7

03-YUB-70-/0

Fed Aid

HB71

20.20

201130

20.20

201130

Pgm Code

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN YUBA COUNTY ON ROUTE 49

APPROXIMATELY 1.35 MILES NORTH OF

CAMPTONVILLE ROAD  DIR'S EMERGENCY FA

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

IMPROVE EXISTING PARKING LOT AT

UPGRADE PEDESTRIAN INFRASTRUCTURE

CONSTRUCT SOLDIER PILE WALL

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

R&R HORN, INC.

DREAMBUILDER CONSTRUCTION

CORP.

MYERS & SONS

NORDIC INDUSTRIES, INC.

Contractor

CHICO CA 95973

PLACENTIA  CA 92870

SACRAMENTO, CA  95834

OLIVEHURST, CA 95961

(530)342-8655

(714)646-3697

 

 

CHAMBERLIN, AARON

GRIFFITH, GARRETT

JOHNSON, JEFF

GRIFFITH, GARRETT

Resident
Engineer

(916)996-0601

(530)682-3842

(530)632-6714

(530)682-3842

 $934,898

 $3,281,061

 $3,575,000

 $1,185,000

Bid + CCOs

 $719,984

 $0

 $1,208,008

 $452,297

Comp To  date

 $339,217

 $0

 $0

 $0

This Month

06/20/17

03/19/18

02/09/17

01/02/18

Awarded

07/20/17

04/03/18

05/19/17

01/31/18

Approved

06/22/18

07/18/17

09/30/18

Est Comp

 59%

 0%

 0%

 0%

%Time

 76%

 0%

 34%

 38%

% Work 

 

 

 

 

Message

03-1H3504

03-2F0804

03-2H9504

03-4H1504

Contract 

  

ACNH-X115-(013)E

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

13504 SKYPARK INDUSTRIAL AVE

1324 LAWSON LN

4600 NORTHGATE BLVD., STE.100

1437 FURNEAUX ROAD

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

138 NEW MOHAWK RD.,

SUITE B

379 COLUSA AVE.

CHICO, CA 95928

YUBA CITY, CA 95932

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



03-0G5304

03-3H0004

03-2H7504

03-3H1704

03-0G7304

03-3F7604

03-3H1604

03-0G7404

03-0G4204

03-4H2104

03-3H7604

03-3H9904

03-0F3104

03-2H5304

03-0G5404

03-0G8704

03-3H1804

03-1H6904

03-3H2304

03-3H0204

03-3H1004

03-3H1104

Contract

03-BUT-70-17.0/19.8

03-BUT-70-35.7/48

03-BUT-70-41.5/41.5

03-BUT-70-46.0/47

03-BUT-162-7.7/12.6

03-BUT-191-6.8/8.6

03-COL-20-5.1/12.5

03-COL-20-32.9/39.3

03-COL-45-28.8/33.1

03-COL-45-/0

03-ED-49-11.3/11.7

03-ED-49-16.9/0

03-ED-49-24.0/0

03-ED-49-37.3/37.8

03-ED-50-15.4/18.8

03-ED-50-18.5/0

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

03-ED-50-33.9/36.2

03-ED-50-36.6/38.5

03-ED-50-37.6/37.6

03-ED-50-37.6/37.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-3H1204

03-3H2404

03-3C3804

03-0G7504

03-4H3404

03-2H4404

03-3H3604

03-2F7204

03-2H8904

03-3H1304

03-2F2404

03-2F0704

03-0G7604

03-0G8604

03-0G6204

03-2H8804

03-2H9604

03-3H0504

03-1H2604

03-3F9204

03-2H4704

03-2H9804

Contract

03-ED-50-43.6/50

03-ED-50-48.8/49

03-ED-50-75.4/77.3

03-ED-50-28.8/39.6

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-193-23.3/23.3

03-ED-193-26.4/26.4

03-ED-193-/0

03-GLE-5-/0

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-49-22.5/22.5

03-NEV-49-22.7/22.7

03-NEV-80-12.5/21.2

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-24.7/24.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-4H2304

03-0H26U4

03-3H9404

03-4H1404

03-2F2504

03-1F4004

03-3F4804

03-3H6804

03-1H4904

03-1G1304

03-4H0104

03-2H7604

03-2H9704

03-1G1104

03-3H8804

03-1G1204

03-4F4404

03-3H3704

03-3F5704

03-0G7704

03-1G1404

03-1H8804

Contract

03-PLA-20-42.8/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-31.8/0

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/51

03-PLA-80-54.7/54.7

03-PLA-80-/0

03-PLA-80-/0

03-PLA-174-2.3/2.5

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

03-SAC-5-23.8/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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03-0H2504

03-2H7404

03-0G8804

03-0F3514

03-2H8604

03-4H1604

03-3H8604

03-3H0304

03-2H7904

03-2H5604

03-3H7404

03-2H9904

03-3H3504

03-2H8304

03-4H2704

03-1F9704

03-2H8504

03-3H2504

03-3H4304

03-3H8104

03-0G8004

03-3H2004

Contract

03-SAC-51-4.0/0

03-SAC-80-.4/.4

03-SAC-80-/0

03-SAC-99-/0

03-SAC-160-4.5/9.4

03-SAC-160-6.9/0

03-SAC-160-7.9/8.2

03-SIE-49-2.4/2.6

03-SIE-49-2.5/2.5

03-SIE-49-3.1/3.1

03-SIE-49-9.1/0

03-SIE-49-45.1/45.2

03-SIE-49-45.1/45.2

03-SIE-49-/23.3

03-SUT-20-/0

03-SUT-99-27.7/32.6

03-VAR-5-16.9/22.8

03-VAR-20-17.0/17

03-VAR-20-42.4/45.1

03-VAR--/0

03-VAR--/0

03-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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03-0G5104

03-3H0404

03-3H2904

03-3H2204

03-0G9404

03-0G7204

03-3H1504

03-2H7704

03-3H3804

03-2H2604

03-0H2704

03-2H7804

03-4H3304

03-0G7104

03-1H3504

03-2F0804

03-2H9504

03-4H1504

Contract

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-5-10.5/26

03-YOL-16-1.5/1.7

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-128-/0

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-/3.3

03-YUB-49-6.1/6.7

03-YUB-70-/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18
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Statement of Ongoing Contracts - Federal Aid



03

District

 $2,833,107

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $392,109,083  $179,590,291

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $3,494,688

 $106,851,779

 $24,010,667

 $204,848,248

 $52,903,701

 Bid + CCO

 $35,286

 $21,131,439

 $14,785,518

 $98,606,178

 $45,031,871

 Work Comp

District Total:

Work completed this Period:  $2,833,107

-I-

-F-

-S-

-SH-
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